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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2019-290-WS 

 

Blue Granite Water Company 

Compliance Filing 

Capital Improvements Report 

October 1, 2020 – March 31, 2021 

 

 

Pursuant to Order No. 2020-641, Docket No. 2019-290-WS, Blue Granite Water Company provides the following report of all major capital improvements currently planned or in progress 

during the reporting period of October 1, 2020 to March 31, 2021. Please note that the plans presented below are subject to change.  
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Blue Granite Water Company – South Carolina 

Capital Improvement Projects Update 
Water System Improvements 

 

Description Location 
Engineer/Project 

Manager/Contractor 
Cost Cost Details Status Progress & Goal 

Hunter’s Glenn New 

Well 
Aiken, SC 

GMC/A. Hopkins 

$722,831 

Drilling new well because of extremely 

high cost of connection and City of 

Aiken only allowing emergency 

connection. 

Construction 

80% 

Drill new well in Winter 2020. 

Substantial completion expected 

Spring 2021. McCall Brothers 

Waterline 

Improvements – 

Surfside Heights 

Anderson, 

SC 

Ardurra 

Engineering/A. 

Hopkins $309,095 
Replacement of 3700 LF of 2” cast iron 

pipe due to end of useful asset life. 

Engineering 

100% 

Substantial completion expected mid-

2021. 

TBD 

EWT Rehabilitation 
Lake Wylie, 

SC 

GMC/A. Hopkins 
$160,670 

Rehabilitation of existing elevated water 

tower in Lake Wylie. 
Planning 90% 

Substantial completion expected in 

Q2 of 2021. 
TBD 
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Sewer System Improvements 
 

Description Location 
Engineer/Project 

Manager/Contractor 
Cost Cost Details Status Progress & Goal 

WWCS Rehabilitation – 

Friarsgate 
Irmo, SC 

GMC/A. Hopkins 

$1,320,000 

Point/Lateral repairs, gravity sewer 

line replacement, manhole 

rehabilitation, cure-in-place-pipe 

(CIPP) and necessary site restoration. 

Construction 

80% 

Substantial completion expected in 

Spring 2021. 
McClam & Associates 

TBD 

LS Improvements – Fall 

Protection 
Various, SC 

Hopkins 

$205,800 

Installation of safety netting on all 

South Carolina Lift Stations for safety 

reasons. Closed 
Substantial completion in January 

2021. Contract Management 

Services 

Effluent FM Replacement 

– Friarsgate 

Columbia, 

SC 

ADC Engineering/A. 

Hopkins 
$186,750 

Replacement of 1000 LF sanitary 

sewer FM to 10” DIP and Air Release 

Valve. 

Engineering 

25% 

Substantial completion expected Q2 of 

2021. 
TBD 

Inflow & Infiltration (I&I) 

Study 
Various, SC 

GMC Engineering/A. 

Hopkins 
$27,750 

Inflow and infiltration study for the 

wastewater treatment plants, 

wholesale treatment gravity system, 

and wholesale treatment pump 

stations throughout South Carolina. 

Engineering 

15% 

Substantial completion expected Q2 

2021. 

 

ELEC
TR

O
N
IC
ALLY

FILED
-2021

M
arch

31
6:53

PM
-SC

PSC
-D

ocket#
2019-290-W

S
-Page

3
of3


